233 South Wacker Drive

Suite 800
312 454 0400
Agency for Plan nlng www.cmap.illinois.gov
MINUTES
CMAQ Project Selection Committee
Thursday, May 15, 2014 2:00 p.m.
CMAP Offices
Committee Members Ross Patronsky, Chair (CMAP), Luann Hamilton (CDOT),
Present: Mark Pitstick (RTA), William Rodeghier (Council of Mayors),

Mike Rogers, (IEPA - via phone), Chris Schmidt (IDOT), Chris
Snyder (Counties),

Staff Present: Patricia Berry, Kama Dobbs, Jesse Elam, Doug Ferguson,

Others Present: Bruce Christensen, John Donovan, Tony Greep, Terry Heffron,
Valbona Kokoshi, Keith Privett, Tom Rickert, Kyle Smith, Chris
Staron, Brian Stepp, David Tomzik, Tom Vander Woude, Mike
Walczak, Tom Weaver

1.0 Call to Order
Committee Chairman Patronsky called the meeting to order at 2:07 p.m.

2.0 Agenda Changes and Announcements
None

3.0 Approval of Minutes - April 3, 2014
Mr. Rickert requested revision of his statement on page 6 of the minutes regarding a staff
recommended program. On a motion by Mr. Rodeghier and a second by Mr. Snyder, the
minutes of the April 3, 2014 meeting were approved as revised.

4.0 Program Monitoring
4.1 Programming Project Status Sheets
Ms. Dobbs stated that updated status reports were included in the agenda packet.

4.2 Obligation Goal
Ms. Dobbs stated that an updated Program Summary and Obligation Goals report
was included in the agenda packet. A copy of the CMAQ Obligation Report
brochure was distributed and Ms. Dobbs noted that the Council of Mayors Executive
Committee would be receiving a report on CMAQ obligations at their meeting on
May 20.
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4.3

May Status Updates
Ms. Dobbs reported that status updates were received for 347 line items. She
thanked the planning liaisons and all involved for their timely, complete and
realistic responses. 80 of the updates included changes to the programmed year.
Of those, 29 line items are subject to deferral. She reported that staff determined
that all of the reprogramming requests as a result of the updates could be
accommodated and that staff will work with project sponsors to reprogram these
line items in the TIP. Staff anticipates the need for some flexibility in TIP
programming to meet fiscal constraint requirements. She noted that updated
Program Status reports were distributed showing the changes based on the update
responses. The results of the reprogramming indicate that the FFY 2014 obligation
goal can still be met.

5.0 Project Changes

5.1

5.2

5.3

IDOT - IL 68/Dundee Rd at North Wilke Rd (TIP ID 03-12-0007)

IDOT - IL 68/Dundee Rd at Kennicott Ave (TIP ID 03-12-0008)

Ms. Dobbs summarized the sponsor request. In response to question from Mr.
Snyder, Mr. Heffron explained that there have been several cost increase requests
from IDOT due in part to basing estimates during the application process on bid
prices at that time which turned out to be unusually low. He noted that as plans for
the projects are being finalized; the cost estimates are updated based on current bid
price trends. On a motion by Mr. Snyder, seconded by Ms. Hamilton, the sponsor
request to combine 03-12-0007 with 03-12-0008 along with the requested cost increase
of $720,000 federal CMAQ ($900,000 total) for the Construction phase, for a total
project cost of $1,440,000 federal CMAQ ($1,912,500 total) for IDOT — IL 68/Dundee
Rd at Kennicott Ave (TIP ID 03-12-0008) was approved.

IDOT - IL 47/72/Higgins Rd at US 20 (TIP ID 09-12-0003)

Ms. Dobbs reported that items 5.2 and 5.3 are related and summarized the requests.
In response to a question from Mr. Snyder, Mr. Heffron explained that the two
projects have separate plan sets and will be constructed under separate contracts on
the same letting. He added that the locations are adjacent, but are physically
separated by a railroad underpass. On a motion by Mr. Snyder, seconded by Ms.
Hamilton, the sponsor request to transfer $160,000 federal CMAQ ($200,000 total) for
ROW from 09-12-0003 to 09-12-0007, a cost increase of $1,120,000 federal CMAQ
($1,400,000 total) for Construction for a project total of $3,760,000 federal CMAQ
($4,962,500 total) for IDOT - IL 47/72/Higgins Rd at US 20 (TIP ID 09-12-0003), and a
cost increase of $1,440,000 federal CMAQ (1,800,000 total) for Construction for a
project total of $3,360,000 federal CMAQ ($4,387,500 total) for IDOT — IL
47/72/Higgins Rd at US 20 (TIP ID 09-12-0007) was approved.

IDOT - IL 47/72 at US 20 (TIP ID 09-12-0007)
This request was approved jointly with item 5.2.
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54 IDOT - Barrington Rd at Bode Rd (TIP ID 03-12-0006)
Ms. Dobbs summarized the sponsor request. On a motion by Mr. Pitstick, seconded
by Mr. Snyder, the sponsor request for a cost increase of $80,000 federal CMAQ
($100,000 total) for the Construction phase for a total project cost of $464,000 federal
CMAQ ($640,000 total) for IDOT — Barrington Rd at Bode Rd (TIP ID 03-12-0006) was
approved.

5.5 Pace —1-90 Corridor Enhanced Markets (TIP ID 17-12-0001)
Ms. Dobbs summarized the sponsor request. Mr. Tomzik added that the project has
evolved due to cooperation between local communities, Pace and the Tollway. He
explained that through the design process for the Barrington Road interchange, the
proposed Park and Ride lot can be located within Tollway right of way, allowing
buses to not have to exit the tollway, saving approximately 5-6 minutes per trip. He
stated the lot will also be connected to the local bicycle and pedestrian network,
allowing direct access to residential, commercial and office locations surrounding
the interchange. In response to a question from Mr. Pitstick, Mr. Tomzik stated that
Pace intends to group all of the remaining phases of the project into one FTA grant in
FFY 2015 and that beyond the transfer of funds being requested, the remaining
programmed amounts per phase are still appropriate. On a motion by Mr. Pitstick,
seconded by Mayor Rodeghier, the sponsor request to transfer $1,000,000 federal
CMAQ ($1,250,000 total) from Phase 1 Engineering to Construction for a total project
cost of $38,360,000 federal CMAQ ($47,950,000 total) and to reprogram the Phase 2
Engineering, Construction and Implementation phases from FFY 2014 to FFY 2015
was approved.

5.6  Administrative Modifications
Ms. Dobbs reported that staff completed three administrative modifications,
including a request to combine two projects, a voluntary deferral and a project
withdrawal, as described in the CMAQ Project Change Requests memo.

6.0 CMAQ Program Process Evaluation and Transformation
Mr. Elam reviewed the status of the process evaluation and explained the timeline laid out
by the CMAP Board and MPO Policy Committee. There has been an evolution in the
selection process over the last few years with the formation of the focus groups and that
the process being proposed continues this evolution, using the Committee for project
selection but not ranking, and formalizing the focus groups’ recommendations with
rankings. In response to the Committee’s requests, staff evaluated the 2014 applications
using the proposed scoring system and reviewed the results, which were similar to the
program as adopted, with the biggest funding gain in the transit category due to the
addition of the Brown Line track modernization project, which scored high on the asset
condition criterion. Mr. Elam noted that the VOC reduction resulting from the entire
program of projects developed with the new criteria was similar to the adopted program.
While there are many similarities between the two programs, they do not necessarily
consist of the same projects. He also pointed out that while there was a 20% reduction in
funding to the direct emissions category, the federal requirement for spending 25% of
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funds on PM2s reduction would still be met. Mr. Elam reviewed technical changes to the
methodology, criteria and weighting made since the last Committee meeting. He noted
that a summary of interviews conducted with members was also provided as requested by
the Committee. Staff is addressing the concerns of committee members, though not all
had the same concerns. Other CMAP working committees may also weigh in.

In response to a question from Mr. Rickert, Mr. Elam clarified that the re-scoring was
based on applying VOC reduction scoring to all projects and applying transportation
impact criteria scores to appropriate project types. Mr. Rickert asked if staff had
considered retaining comparison within categories and noted that the Committee
members have an understanding of what the needs are for each type of project and use
that understanding and professional judgment, not just numbers to select projects. Mr.
Elam stated that the numbers are not envisioned to be the sole selection criterion; the
Committee would still make recommendations using their expertise. Mr. Rickert stated
that the concept that the Committee has the discretion to select projects based on other
factors should be clearly written in the final policy. Mr. Privett added that while it was
teased out a little in the memo, specific examples of factors such as project readiness,
geographic equity, modal balance, etc. should be provided in application materials. Mr.
Elam said it would be one thing to start at the top of the list and then skip a project here
and there based on professional judgments, but it would be something else if members
want to go from the 30t ranked project to the 80%. Mr. Rickert concurred with Mr. Privett
that other factors need to be addressed in the written policies.

Mr. Snyder stated that in past process reviews that he has participated in, there was a
stated problem, the review and then recommendations. He stated that the problem that
led to recommending a points system is unclear. He added that the focus groups need
data up front to use to make their recommendations and that they should also use
professional judgment within their mode to make recommendations to the Committee.
Mr. Snyder said that with only numbers, professional judgment cannot be applied and the
program loses cohesion. Mr. Elam stated that staff agrees and that the staff rankings will
be provided to the focus groups and recommendations will go from there. Mr. Patronsky
noted that in past cycles, the focus groups did not get the emissions benefit information;
their task was to assess how the projects implement GO TO 2040 and the intent was that
the focus groups looked only at transportation benefits. Staff is not intending to select
projects based on numbers alone. Mr. Snyder said the staff function in the CMAQ
program and the selection committee function in the CMAQ program should be
addressed. Mr. Donovan requested clarification of the flow of information from staff to
the focus groups to the Project Selection Committee and stated that the role of the focus
groups needs to go beyond accepting or rejecting the staff rankings. Mr. Elam stated that
the focus groups are the experts and will be asked to review the technical rankings as a
quality control and to consider any other information that is available. Mr. Greep
suggested that staff provide an illustration of the workflow envisioned. Mr. Schmidt
agreed that an illustration would be very useful.

In response to a question from Mr. Tomzik regarding how transit asset condition applies
to new facilities, Mr. Elam stated that if the region gives more weight to modernizing the
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existing system, that is a trade off, and new facilities would likely need to demonstrate
large benefits in order to rank high. Mr. Smith added that CMAQ is one of the few
sources of funding available for train station improvements which aid in Transit Oriented
Development in the region.

Mr. Rogers thanked staff for incorporating some of the suggestions and expressed
significant concern regarding decreased funding for direct emissions reduction projects
and asked if staff could provide the individual project ranking spreadsheet. Mr. Elam
confirmed that staff could provide the spreadsheet online. In response to a question from
Mr. Donovan, Mr. Ferguson stated that, similar to the increase for transit projects being
from one project, the reduction in direct emissions projects was due to the cost
effectiveness of the CTA vehicles project. In response to a question from Mr. Privett, Mr.
Elam noted that there was no change to the type of projects that would reduce PM:s
emissions and that the approved program contained more than the minimum of 25%
required. Mr. Rickert agreed that it would be good to see the actual spreadsheet. He said
members would like to see how a project receives a one, a two or a three and noted that
there is substantial concern over comparing across categories.

In response to a question from Mr. Weaver, Mr. Elam noted that the program developed
using the proposed method was not entirely based on the rankings, but also applied
factors such as readiness that would be expected to be used, based on the knowledge staff
had about the projects at the time of the applications. In response to a question from Mr.
Patronsky, Mr. Elam clarified that the totals summarized in the memo were based on
ranking all projects types together, not within their individual categories. In response to a
question from Mr. Donovan, Mr. Elam stated that there has been no meaningful impact
from the priority development measure since it has not been fully fleshed out, and that
staff is not proposing including this measure as part of the upcoming program
development cycle. In response to a request from Mr. Snyder to add definitions to table 2,
Mr. Elam noted that these definitions were included in the memo to the Committee in
February and at Mr. Privett’s suggestion, those could be re-sent to the Committee with the
ranking spreadsheet. Mr. Rickert stated that he believes that municipalities will be
concerned about the “On CMP Network” criteria, but that since IDOT and the counties
need to address arterials, they would probably be fine with it. He said that it is essential
that the details be fleshed out and trade-offs discussed.

Mr. Elam reviewed staff action items, including developing a clearer explanation of the
professional judgment criteria for application materials, illustrating the workflow,
discussing appropriate measures for new facilities with transit representatives, providing
more explanation of the comparison between project types and posting the ranking
spreadsheet and criteria definitions for the Committee members to review. In response to
a question from Ms. Kokoshi, Mr. Patronsky noted that a call for projects is anticipated in
January; therefore, policies need to be adopted by the CMAP Board and MPO Policy
Committee in October and that the Committee needs to meet as often as needed to finalize
policy changes.
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7.0

8.0

9.0

10.0

11.0

Mr. Snyder noted that potential applicants need as much advance notice of the policies as
possible. In response to a question from Mr. Smith, Mr. Patronsky stated that there is no
required public comment period for policy changes. Partners are encouraged to attend the
Project Selection Committee meetings and participate in the discussions as Mr. Smith has
been doing. Mr. Snyder suggested that an additional Committee meeting in June should
be considered to continue discussions. In response to a question from Mr. Schmidt, Mr.
Patronsky stated that the normal procedure would be for the committee to vote to make a
recommendation to the Transportation Committee, which in turn would make
recommendations to the Regional Coordinating Committee and MPO Policy Committee.

MAP-21

Mr. Donovan reported that Planning Rules, including requirements for reporting on
CMAQ projects, are a few months away. In response to a question from Mr. Schmidt, Mr.
Donovan noted that there has been no clarification on the types of projects that are
considered to directly reduce PMasemissions and that this clarification was conspicuously
absent from interim guidance that has been issued.

Other Business
None.

Public Comment
None.

Next Meeting

The Committee’s next meeting is scheduled for Thursday, July 17, 2014 at 2:00 p.m. Staff
will poll the Committee to save a date in June to further discuss the process evaluation
and transformation.

Adjournment
On a motion by Mr. Snyder, and a second by Ms. Hamilton, the meeting adjourned at 3:39
p.m.
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